
TOWN OF LOS GATOS

ALMOND GROVE DISTRICT

STREET RECONSTRUCTION PHASE II

BEAN AVE., NICHOLSON AVE. & ALMENDRA AVE.

PUBLIC MEETING #2, December 8, 2016

LOS GATOS, CA



Meeting Agenda

• Project Overview

• Present Design Elements

• Review Project Schedule

• Discuss Construction Logistics

• Next Steps

• Open Forum for Resident Questions



Almond Grove Phase II Map



Project Overview

• 3 tree meetings previously conducted.

• Design Direction from Town Council is as follows:

• Remove existing concrete pavement and install new 

concrete pavement.

• Maintain existing curb line locations.

• Replace only damaged and non-ADA compliant 

sidewalks and save as much sidewalk as possible.

• Replace driveway entrances.

• Remove/replace street trees pursuant to Town Tree 

Policy.



Street Design – Typical Section



Planter Strip Design

• Planter Strips – the area between the back of 
curb and the existing sidewalk.

• Remove existing hardscape (bricks, blocks, 
concrete) as needed to install new sidewalk & 
C&G.

• Contractor will relocate removed hardscape to 
private property, if possible.

• Where hardscape is removed, small planter 
strips with trees will be installed, unless 
otherwise requested by property owner.

• State Water Board policy: less hardscape = 
more groundwater infiltration.



Driveway Design



Curb Ramp Design
• Design to existing conditions.

• Design within the available public right-of-way.

• Some ramps may need curbs (like new ramps on 

Bachman).

• Provide a cohesive ramp design at each intersection, 

to the extent possible.



Project Schedule
• Entire project (all 8 streets) will go out to bid 

in Spring, 2017.

• Project will be phased over a 3 year period.

• Some utility upgrades will need to be 
constructed prior to road re-construction.

• Anticipate all utility upgrades constructed by 
the end of 2017/begin 2018.

• No utility upgrades required for Bayview 
Avenue, Glen Ridge Avenue or Tait Avenue.
• Construction of these streets will likely occur in 

first construction cycle (April–October, 2017).



Construction Logistics

• To ensure competitive pricing on bids, the project 
schedule will ultimately be up to the Contractor. 

• Town will set restrictions as follows:
• Minimize road closures.

• Minimize driveway closures.

• Construction hours limited to 8-5, weekdays.

• Construct a minimum length of roadway per 
construction cycle in order to complete all 8 
streets in 3 years.

• The Contractor will be allowed to completely 
close the street if there is alley access for all 
residents.



Next Steps

• Monday, December 12th – public meeting for 

Massol Ave., Tait Ave. and Wilder Ave.

• Town Council Meeting on Tree Replacements & 

Project Schedule – Tuesday, December, 20th.

• Complete road reconstruction design – Winter 

2017.

• Town Council Meeting Requesting Project 

Advertise for Bid – Winter or Spring 2017.



Town’s Project Contact:

Admas Zewdie

Project Engineer

Town of Los Gatos

(408) 832-3553

azewdie@losgatosca.gov

Monday through Wednesday

8am to 5pm

OR

Lisa Petersen

Town Engineer

Town of Los Gatos

(408) 399-5773

LPetersen@losgatosca.gov

Questions? Comments?
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